COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2010

ESTI MATE SUMVARY 08: 42: 18
CONTI D C17024 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 17024- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 195.0 DAYS TI VE ALLOW 357 CALENDAR DAYS
US 287 SPRINGFI ELD - SOUTH PERCENT TIME:  54.62 ORI G TI VE ALLOW 357 CALENDAR DAYS
PRQJECT NO ES22871- 032
US 287 SPRINGFI ELD - SOUTH
NAME OF ROAD: us 287
PRQIECT COUNTI ES: BACA PROVERS
CONTRACTOR:
LAVBON CONSTRUCTI CN GO, PAY PERI OD ENDI NG 04/ 24/ 2010 DATE TI ME STARTED 10/ 12/ 2009
20 SO SUNSET STREET DATE LET 09/ 03/ 2009 DATE WORK BEGAN 10/ 12/ 2009
P.O BOX 1318 DATE AWARDED 09/ 11/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 06/ 2009 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 10/ 12/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 11,294, 758. 11 PARTI Ol PATI NG $ 1, 458, 858. 32 $ 175, 311. 80
AWARD PRQJECT AMT: $ 10, 488, 687. 33 NON- PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 12. 92% TOTAL EARNI NGS 1, 458, 858. 32 175, 311. 80
FUNDS AVAI LABLE: $ 9,6835,899.79 STOCKPI LED MATER ALS 706, 658. 02 119, 497. 57
GROSS EARNI NGS 2,165, 516. 34 294, 809. 37
TOTAL CLAI MB: $ 0.00 RETAI NAGE -37,765.75 -5, 259. 35
SECURI TI ES ENCUVBERED 37, 765. 75 5, 259. 35
NET EARNI NGS 2,165, 516. 34 294, 809. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,165, 516. 34 294, 809. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 294, 809. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0006 08:42: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00033 REMOVAL CF PI PE 13. 000 5. 000
EACH 0. 000 0. 00
985. 00000 5. 000 4,925. 00
0010 202-00090 REMOVAL COF DELI NEATOR 130. 000 0. 000
EACH 0. 000 0. 00
13. 25000 0. 000 0. 00
0015 202-00210 REMOVAL COF CONCRETE PAVEMENT 28, 282. 000 0. 000
SY 0. 000 0. 00
3. 75000 0. 000 0.00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 25, 187. 000 0. 000
SY 19, 585. 000 31, 336. 00
1. 60000 19, 585. 000 31, 336. 00
0025 202-00250 *REMOVAL OF PAVEMENT NMARKI NG 7,040. 000 1, 530. 000
SF 0. 000 0.00
1. 00000 1, 530. 000 1, 530. 00
0030 202-00810 *REMOVAL OF GROUND SI GN 17. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0.00
0035 202-01000 *REMOVAL OF FENCE 71, 177. 000 71,177.000
LF 0. 000 0. 00
0. 20000 71, 177. 000 14, 235. 40
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 602. 000 602. 000
LF 0. 000 0. 00
2.30000 602. 000 1, 384. 60
0045 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 8. 000
EACH 0. 000 0. 00
95. 00000 8. 000 760. 00
0050 202-05004 *SAW NG CONCRETE (4 | NCH) 216. 000 0. 000
LF 0. 000 0.00
4. 00000 0. 000 0. 00
0055 202-05150 * SANDBLASTI NG 38, 038. 000 0. 000
SF 0. 000 0.00

0. 35000 0. 000 0.00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0006 08:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 122, 919. 000 16, 863. 000
cY 311. 000 1,492. 80
4. 80000 17, 174. 000 82, 435. 20
0065 203-00062 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) ( SPECIAL) 29, 166. 000 0. 000
CcY 0. 000 0. 00
6. 50000 0. 000 0. 00
0070 203-01500 BLADI NG 150. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0.00
0075 203-01510 BACKHCE 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0080 203-01597 POTHCLI NG 40. 000 0. 000
HOUR 0. 000 0. 00
245. 00000 0. 000 0.00
0085 206-00065 *STRUCTURE BACKFI LL (FLOMFILL) 152. 000 152. 000
CcY 0. 000 0. 00
135. 00000 152. 000 20, 520. 00
0090 207-00205 TOPSO L 16, 193. 000 0. 000
CcY 0. 000 0. 00
5. 00000 0. 000 0.00
0095 208-00002 *ERCSI ON LOG (12 | NCH) 1, 875. 000 1, 010. 000
LF 0. 000 0.00
4. 25000 1, 010. 000 4,292.50
0100 208-00011 * ERCSI ON BALES (VEED FREE) 2,962. 000 398. 000
EACH 0. 000 0. 00
14. 00000 398. 000 5,572. 00
0105 208-00021 *SI LT FENCE ( REI NFORCED) 1, 000. 000 213. 000
LF 0. 000 0. 00
3. 00000 213. 000 639. 00
0110 208-00045 * CONCRETE WASHOUT STRUCTURE 7.000 3. 000
EACH 0. 000 0.00
950. 00000 3. 000 2, 850. 00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17024-BID ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO. 0006 08:42:18

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 8. 000 1. 000
EACH 0. 000 0.00
1, 895. 00000 1. 000 1, 895. 00
0120 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 1, 000. 000 0. 000
HOUR 0. 000 0.00
45. 00000 0. 000 0. 00
0125 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 500. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0130 208-00205  *ERCSI ON CONTROL SUPERVI SOR 2, 000. 000 92. 500
HOUR 52. 000 2, 600. 00
50. 00000 144. 500 7,225. 00
0135 209-00000  WATER 250. 000 0. 000
MGAL 0. 000 0.00
27. 00000 0. 000 0. 00
0140 210-01130  *RESET GUARDRAI L TYPE 3 225. 000 225. 000
LF 0. 000 0.00
6. 00000 225. 000 1, 350. 00
0145 210-01200 *RESET END ANCHORAGE 2.000 2.000
EACH 0. 000 0.00
420. 00000 2.000 840. 00
0150 212-00006  *SEEDI NG ( NATI VE) 100. 000 0. 000
ACRE 0. 000 0.00
300. 00000 0. 000 0. 00
0155 213-00003  *MJILCH NG (VWEED FREE) 200. 000 8.420
ACRE 0. 000 0.00
285. 00000 8. 420 2,399. 70
0160 213-00061  *MJILCH TACKI FI ER 40, 000. 000 1, 680. 000
LB 0. 000 0.00
2.00000 1, 680. 000 3, 360. 00
0165 216-00021  *SO L RETENTI ON BLANKET ( CLASS 1) 5, 226. 000 1, 609. 000
sy 535. 000 1, 605. 00
3.00000 2, 144. 000 6, 432. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0006 08:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 18, 634. 000 0. 000
CcY 0. 000 0. 00
28. 80000 0. 000 0. 00
0175 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 450. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0180 412-00600 * CONCRETE PAVEMENT (6 | NCH) 2,707.000 39. 700
SY 0. 000 0. 00
36. 25000 39. 700 1,439.13
0185 412-01100 * CONCRETE PAVEMENT (11 | NCH) 154, 904. 000 1, 586. 700
SY 0. 000 0. 00
31. 90000 1, 586. 700 50, 615. 73
0185 MATERI AL ALLOMANCE STEEL FOR CONCRETE PAVEMENT 11 | NCH 152, 161. 892
SY 0. 000 0. 00
1. 39000 152, 161. 892 211, 505. 03
0185 MATERI AL ALLOMANCE ROCK 2,389. 813
SY 0. 000 0. 00
4. 39000 2,389. 813 10, 491. 28
0185 MATERI AL ALLOMANCE ROCK 66, 990. 943
SY 0. 000 0. 00
4. 39000 66, 990. 943 294, 090. 24
0185 MATERI AL ALLOMANCE ROCK 0. 000
SY 31, 231. 380 137,105.76
4. 39000 31, 231. 380 137,105.76
0185 MATERI AL ALLOMANCE SAND 1, 959. 446
SY 0. 000 0. 00
2.78000 1, 959. 446 5, 447. 26
0185 MATERI AL ALLOMANCE SAND 6, 637. 856
SY 0. 000 0. 00
2.78000 6, 637. 856 18, 453. 24
0190 507-00000 CONCRETE SLCPE AND DI TCH PAVI NG 8. 000 0. 000
CcY 0. 000 0.00
230. 00000 0. 000 0. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0006 08:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 519-00100 * EPOXY 2.000 0. 000
GAL 0. 000 0. 00
350. 00000 0. 000 0. 00
0200 603-01300 30 I NCH REI NFORCED CONCRETE PI PE 376. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0205 603-02360 45X29 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 160. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0210 603-05136 45X29 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4. 000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0. 00
0215 603-10240 24 1 NCH CORRUGATED STEEL PI PE 80. 000 80. 000
LF 0. 000 0. 00
72.00000 80. 000 5, 760. 00
0220 603-10300 30 | NCH CORRUGATED STEEL PI PE 190. 000 120. 000
LF 0. 000 0. 00
86. 00000 120. 000 10, 320. 00
0225 603-30024 24 1 NCH STEEL END SECTI ON 4. 000 4.000
EACH 0. 000 0. 00
530. 00000 4.000 2,120.00
0230 603-30030 30 I NCH STEEL END SECTI ON 8. 000 6. 000
EACH 0. 000 0. 00
855. 00000 6. 000 5, 130. 00
0235 603-33030 30 INCH PI PE SAFETY END TREATMENT 10. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0240 603-50012 12 I NCH PLASTI C PI PE 50. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0245 606- 00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 125. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17024-BID ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO. 0006 08:42:18

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0250 606-01370  *TRANSI TI ON TYPE 3G 8. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0255 606-02005  *END ANCHORAGE ( FLARED) 8. 000 0. 000
EACH 0. 000 0.00
1, 445. 00000 0. 000 0. 00
0260 607-00005  *END PCST 31.000 28. 000
EACH 0. 000 0.00
175. 00000 28. 000 4,900. 00
0265 607-00010  *CORNER AND LI NE BRACE POST 82. 000 82. 000
EACH 0. 000 0.00
195. 00000 82. 000 15, 990. 00
0270 607-01000  *FENCE BARBED W RE W TH METAL POSTS 66, 109. 000 66, 109. 000
LF 0. 000 0.00
1. 15000 66, 109. 000 76, 025. 35
0275 607-32000  *FENCE Pl CKET SNOW 3, 000. 000 0. 000
LF 0. 000 0.00
4.30000 0. 000 0. 00
0280 609-40011  CURB TYPE 4 (SECTION M 80. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0285 612-00001  *DELI NEATOR (TYPE 1) 120. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0290 612-00003  *DELI NEATOR (TYPE I11) 10. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0. 00
0295 613-00200  *2 | NCH ELECTRI CAL CONDUI T 50. 000 0. 000
LF 0. 000 0.00
17. 90000 0. 000 0. 00
0300 613-07050  *PULL BOX (13"X24"X18") DEEP 2.000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0006 08:42: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 614-00011  *SI GN PANEL (CLASS I) 34. 560 0. 000
SF 0. 000 0.00
13. 00000 0. 000 0. 00
0310 614-00012  *SIGN PANEL (CLASS I1) 113. 380 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0315 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) (PCST & SOCKET) 43. 500 0. 000
LF 0. 000 0.00
15. 80000 0. 000 0. 00
0320 614-01582  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND) (PCST AND 130. 000 0. 000
SLI PBASE)
LF 0. 000 0.00
32. 00000 0. 000 0. 00
0325 614-72875  *LOOP DETECTOR W RE 600. 000 0. 000
LF 0. 000 0.00
4. 75000 0. 000 0. 00
0330 614-73005  *Pl EZO ELECTRI C TUBE, CLASS 2 2.000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0335 614-80000  *FLASH NG BEACON YELLOW 1. 000 0. 000
EACH 0. 000 0.00
1, 060. 00000 0. 000 0. 00
0340 615-00030  EMBANKMENT PROTECTCR TYPE 3 2.000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0345 621-00450  DETOUR PAVEMENT 17, 701. 000 12, 390. 700
5% 0. 000 0.00
25. 00000 12, 390. 700 309, 767. 50
0350 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 261
LS 0. 000 0.00
98, 500. 00000 0. 261 25, 708. 50
0351 625-00001  CONSTRUCTI ON SURVEYI NG (HOURLY) EXTRA CONSTRUCTI ON 14. 500 8.500
SURVEYI NG
HOUR 6. 000 600. 00

100. 00000 14.500 1, 450. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0006 08:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 626- 00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 000 0. 00
400, 000. 00000 0. 500 200, 000. 00
0360 626-01000 *PUBLI C | NFORVATI ON SERVI CES 1. 000 0.019
LS 0. 000 0. 00
53, 000. 00000 0.019 1, 007. 00
0365 627-00001 *PAVEMENT MARKI NG PAI NT 306. 000 14. 000
GAL 0. 000 0. 00
29. 50000 14. 000 413. 00
0370 627-00005 *EPOXY PAVEMENT MARKI NG 201. 000 14. 000
GAL 0. 000 0. 00
68. 50000 14. 000 959. 00
0375 627-02001 * PREFCRMVED PLASTI C PAVEMENT MARKI NG (TYPE | 1) 16, 938. 000 0. 000
SF 0. 000 0. 00
8. 20000 0. 000 0.00
0380 627-30210 * THERMOPLASTI C PAVEMENT NMARKI NG ( XWALK- STCPLI NE) 72.000 0. 000
SF 0. 000 0. 00
10. 50000 0. 000 0.00
0385 630-00000 *FLAGGE NG 25, 000. 000 1, 209. 250
HOUR 188. 750 3,775.00
20. 00000 1, 398. 000 27, 960. 00
0390 630-00001 *PI LOT CAR CPERATI ON 3, 300. 000 0. 000
HOUR 0. 000 0. 00
32. 25000 0. 000 0. 00
0395 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 65. 000 52. 000
DAY 13. 000 1, 365. 00
105. 00000 65. 000 6, 825. 00
0400 630-00012 *TRAFFI C CONTROL MANAGEMENT 295. 000 91. 000
DAY 22.000 17, 600. 00
800. 00000 113. 000 90, 400. 00
0405 630-80001 *FLASH NG BEACON ( PORTABLE) 8. 000 4.000
EACH 0. 000 0.00
315. 00000 4.000 1, 260. 00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0006 08:42: 18

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0410 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 12. 000 1. 500
EACH 0. 000 0.00
32. 00000 1. 500 48.00
0415 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 41. 000 2.500
EACH 0. 000 0.00
31. 25000 2.500 78.13
0420 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 96. 000 31. 000
EACH 0. 000 0.00
32. 00000 31. 000 992. 00
0425 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) CONSTRUCTI ON 276. 000 0. 000
| NFORVATI ON
SF 0. 000 0. 00
13. 00000 0. 000 0.00
0430 630-80348  *CONSTRUCTI ON | NFORMATI ON SI GN (RADI O SI GN | NSTALL) 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0435 630-80348  *CONSTRUCTI ON | NFORMATI ON SI GN ( SPECI AL) ( ARRA) 4.000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0440 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0445 630-80360  *DRUM CHANNELI ZI NG DEVI CE 500. 000 59. 500
EACH 0. 000 0.00
6. 00000 59. 500 357.00
0450 630-80370  *CONCRETE BARRI ER ( TEMPORARY) 300. 000 150. 000
LF 0. 000 0.00
23. 00000 150. 000 3, 450. 00
0455 630-80380  *TRAFFI C CONE 250. 000 37.500
EACH 0. 000 0.00
5. 00000 37.500 187. 50
0460 630-80391  *CHANNELI ZI NG DEVI CE ( Fl XED) 120. 000 0. 000
EACH 0. 000 0.00
55. 00000 0. 000 0.00



CONTI D: C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0006 08:42: 18

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0465 630-80430  *RUMBLE STRI P ( PORTABLE) 8. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0470 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 4.000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0.00
0475 700-70010  F/A M NOR CONTRACT REVI S| ONS 220, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70011  F/ A PARTNER NG 5, 000. 000 2,024. 900
FA 0. 000 0. 00
1. 00000 2,024. 900 2,024. 90
0485 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 325, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0490 700-70016  F/ A FUEL COST ADJUSTMENT 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0495 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 120, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0500 700-70021  F/ A ON THE-JOB TRAI NEE 2, 240. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70022 F/A QJT COLORADO TRAI NI NG PROGRAM 5, 250. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70034  F/ A DI SPUTE RESOLUTI ON BOARD 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0006 08:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 700-70190 F/ A ELECTRI C SERVI CE 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0525 700-70380 F/ A ERCSI ON CONTROL 25, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 410, 562. 98 $ 197,479.56 $ 1,725, 261.95
CAT NOO300 STRUCTURE O 26-E
0530 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 369. 000 0. 000
SY 369. 000 590. 40
1. 60000 369. 000 590. 40
0535 202-00425 *REMOVAL COF BRI DGE RAI LI NG 188. 000 188. 000
LF 0. 000 0. 00
5. 30000 188. 000 996. 40
0540 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0545 202-05150 * SANDBLASTI NG 5, 658. 000 0. 000
SF 0. 000 0.00
0. 35000 0. 000 0. 00
0550 206-00000 *STRUCTURE EXCAVATI ON 448. 000 0. 000
cY 119. 000 1, 606. 50
13. 50000 119. 000 1, 606. 50
0555 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 309. 000 0. 000
CcY 0. 000 0. 00
50. 00000 0. 000 0. 00
0560 502-11489 *STEEL PILING (HP 14X89) 152. 000 152. 000
LF 0. 000 0. 00
89. 50000 152. 000 13, 604. 00
0560 MATERI AL ALLOMNCE STEEL PILING O 26-E 8. 000
LF -8. 000 -316. 56
39. 57000 0. 000 0. 00



CONTI D C17024 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: ES22871- 032 ESTI MATE NO 0006 08:42:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE O 26-E
0565 503-00036 *DRI LLED CAI SSON (36 | NCH) 104. 000 0. 000
LF 0. 000 0. 00
275. 00000 0. 000 0. 00
0570 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 88. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0570 MATERI AL ALLOMANCE EXPANSI ON O 26- E 88. 000
LF 0. 000 0. 00
85. 40000 88. 000 7,515. 20
0575 519-01000 *EPOXY RESIN (1 NJECTI ON) 36. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0580 519-01050 *EPOXY RESI N CRACK SEALER 4, 048. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0585 519-03000 *TH N BONDED EPOXY OVERLAY 629. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0590 601-03040 * CONCRETE CLASS D ( BRI DGE) 237.000 0. 000
CcY 0. 000 0. 00
660. 00000 0. 000 0. 00
0595 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 46, 852. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0.00
0600 606-11000 *BRI DGE RAIL TYPE 10 264. 000 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0. 00
0600 MATERI AL ALLOMNCE BRI DGE RAIL FOR STR O 26-E 263. 962
LF 0. 000 0. 00
45. 84000 263. 962 12, 100. 02
CAT 0300 CURRENT AMI  $ 383,398.10 % 1,880.34 $ 66, 412. 52
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PON: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0006 08:42: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO301 STRUCTURE O 26-N

0605 202-00015 *REMOVAL OF HEADWALL 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0610 202-00150 *REMOVAL OF WALL 2.000 2.000
EACH 0. 000 0. 00
520. 00000 2.000 1, 040. 00
0615 206-00000 *STRUCTURE EXCAVATI ON 349. 880 349. 880
CcY 0. 000 0. 00
13. 50000 349. 880 4,723.38
0620 206-00065 *STRUCTURE BACKFI LL (FLOMFILL) 40. 000 40. 000
CcY 0. 000 0. 00
135. 00000 40. 000 5, 400. 00
0625 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 6. 000 5. 000
CcY 0. 000 0. 00
50. 00000 5. 000 250. 00
0630 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0.00
8, 500. 00000 1. 000 8, 500. 00
0635 507-00100 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 200. 000 49. 000
CcY 0. 000 0. 00
275. 00000 49. 000 13, 475. 00
CAT 0301 CURRENT AMI  $ 76,963.38 $ 0.00$ 35, 388. 38

CAT NO0302 STRUCTURE O 26-0

0640 202-00210 REMOVAL COF CONCRETE PAVEMENT 4,113. 800 2, 403. 800
SY 1, 710. 000 6,412.50
3. 75000 4,113. 800 15, 426.75
0645 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 410. 000 0. 000
SY 1, 406. 000 2,249.60
1. 60000 1, 406. 000 2,249.60
0650 202-00425 *REMOVAL COF BRI DGE RAI LI NG 408. 000 408. 000
LF 0. 000 0.00

5. 30000 408. 000 2,162. 40
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PON: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0006 08:42: 18
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE O 26-0

0655 202-00502 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 30. 000 30. 000
CcY 0. 000 0. 00
450. 00000 30. 000 13, 500. 00
0660 206-00000 *STRUCTURE EXCAVATI ON 330. 000 330. 000
CcY 0. 000 0. 00
13. 50000 330. 000 4, 455. 00
0665 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 150. 000 75. 000
cY 75. 000 3, 750. 00
50. 00000 150. 000 7,500. 00
0670 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 80. 000 40. 000
CcY 40. 000 904. 00
22. 60000 80. 000 1, 808. 00
0675 403-34841 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 224.000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0.00
0680 412-01100 * CONCRETE PAVEMENT (11 | NCH) 1, 092. 000 0. 000
SY 0. 000 0. 00
31. 90000 0. 000 0. 00
0685 515-00120 *WATERPROCFI NG ( MEMBRANE) 313. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0690 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 206. 000 103. 000
LF 103. 000 15, 450. 00
150. 00000 206. 000 30, 900. 00
0690 MATERI AL ALLOMANCE EXPANSI ON O 26- O 103. 000
LF -103. 000 -8, 796. 20
85. 40000 0. 000 0. 00
0695 601-03040 * CONCRETE CLASS D ( BRI DGE) 231. 250 130. 500
cY 100. 750 66, 495. 00
660. 00000 231. 250 152, 625. 00
0696 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR LOW STRENGTH 0. 000 -1. 000
CONCRETE
DOL 0. 000 0.00

1, 425. 60000 -1. 000 -1, 425. 60
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PON: 17024-BI D ESTI MATE RUN 05/ 06/ 2010
PRQIECT: ES22871- 032 ESTI MATE NO 0006 08:42: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE O 26-0

0700 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 34, 960. 000 17, 480. 000
LB 17, 480. 000 17, 480. 00
1. 00000 34, 960. 000 34, 960. 00
0700 MATERI AL ALLOMANCE REI NFORCI NG STEEL O 26-O 17, 337. 633
LB -17,337.612 -8,495. 43
0. 49000 0.021 0.01
0705 606-11010 *BRI DGE RAIL TYPE 10R 434. 100 217. 050
LF 0. 000 0. 00
67. 00000 217. 050 14,542. 35
0705 MATERI AL ALLOMNCE BRI DGE RAIL FOR STR O 26-0O 217. 050
LF 0. 000 0. 00
45. 84200 217. 050 9, 950. 01

CAT 0302 CURRENT AMI  $ 374,033.65 % 95,449.47 $ 288, 653. 52
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0710 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
26, 000. 00000 1. 000 26, 000. 00
0715 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0720 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI  $ 49, 800. 00 $ 0.00$ 49, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 11,294, 758.11 $ 294,809.37$ 2,165, 516.37



